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Re: IX. WORK TO BE PERFORMED D. Reporting

Dear Sirs,

The following should be considered The Doe Run Company’s {DRC) monthly
progress report for the month of June 2001.

Description of the work performed and any problems encountered:

DRC contractors continued work on developing the required plans contained in

the AOC. Construction and engineering activities associated with the air projects also
continued.

Analytical data received during the reporting period:

No analytical data associated with the data collection activities of the AOC was
received during the reporting period.

It does appear that there exist within the AOC some duplicate data reporting
requirements. Under section IX.D. all data received within the reporting period is to be :
reported in the monthly progress report. Under section IX.C.iv. all analytical data is to be —
reported within 2 business days. DRC request that section IX.C.iv be modified to allow
the reporting of analytical data once per month consistent with the reporting requirement
in 1X.D. rather than duplicate this reporting requirement.

Anticipated developments

DRC anticipates that its contractors will continue to work on the required draft
plans in accordance with the schedule contained in the AOC. DRC plans to complete
construction and start up of the air control projects as outlined in the AOC. DRC
anticipates the receipt of invoices and an explanation of the reimbursement cost described
in Section XIII. As mentioned in our conversation with you on June 15, 2001, in keeping
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DRC anticipates the receipt of invoices from the agencies and an explanation of the
reimbursement cost described in Section XIII. As mentioned in our conversation with the
agencies on June 15, 2001, in keeping with our accounting practices, we need an invoice
from you outhining the reimbursement cost you are requesting before payment can be
made. DRC would ask that the due date in Section XIII be modified “to 30 days from
receipt of invoice”. DRC would also antictpate receipt of written approval, or
disapproval, of its contractors and respondent’s designated “Project Coordinator”
previously submitted.

Should you have any questions concerning the above report, please feel free to
contact me at 636-933-3143.
Sincerely,

Fore 1]l e

Eavironmental Manager
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TO: Mr. Tony Pelurska
USEPA, Region Vil
901 N 5” Street
Kansas City, KS 66101
Phone 913-551-7637
Fax Phone 913-551-9637
CC:
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FROM: James M. Lanzafame
The Doe Run Company -
Smelting Division
8871 Main Street
Hercu.’anebm, Missouri
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Phone 636-933-3143
Fax Phone 636-933-3150
E-mail Jflanzafame@doerun.com
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